

# 2018: Site Set Up Time-line

Updated 5/2/2018

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						<b>May 19 10am - 6pm</b> <ul style="list-style-type: none"> <li>Trailer unload!</li> <li>Work area prep</li> <li>Planning</li> </ul>
<b>May 20, ~2pm-6pm</b> <ul style="list-style-type: none"> <li>12pm Board Meeting</li> <li>Garage run (if possible)</li> </ul>	<b>May 21</b>	<b>May 22</b>	<b>May 23,</b>	<b>May 24</b>	<b>May 25</b>	<b>May 26</b>
<b>May 27</b>	<b>May 28 Memorial Day.</b> No Site.	<b>May 29, 6pm-9pm</b> <ul style="list-style-type: none"> <li>Planning</li> <li>Get Car Trailer</li> <li>Get Trebuchet</li> </ul>	<b>May 30, 6pm-9pm</b> <ul style="list-style-type: none"> <li>Modify Crier's Tower Door</li> <li>Work on Trebuchet</li> </ul>	<b>May 31, 6pm-9pm</b> <ul style="list-style-type: none"> <li>Assemble benches (Scouts)</li> <li>Tent layout, roof assembly</li> <li>Fire flaming balls with the Trebuchet</li> </ul>	<b>June 1, 6pm-9pm</b> <ul style="list-style-type: none"> <li>Catch up Work</li> <li>Finish any unfinished projects</li> <li>Structure prep on trailers</li> </ul>	<b>June 2, 10am - 6pm</b> <ul style="list-style-type: none"> <li>Planning</li> <li>Lacey's for Arts Building</li> <li>Criers Tower</li> <li>HEMA Tower</li> <li>Event s Tent Tower</li> </ul>
<b>June 3, 12pm - 6pm</b> <ul style="list-style-type: none"> <li>Infoneer</li> <li>Rope Fence for HEMA</li> </ul>	<b>June 4, All Day</b> <ul style="list-style-type: none"> <li>Delivery from Scotts</li> <li>Security (walls)</li> <li>Shields on towers</li> <li>Straw Bale (40) Pickup</li> </ul>	<b>June 5, All Day</b> <ul style="list-style-type: none"> <li>Bridlewood - Power wash - Sweep out</li> <li>Fencing between chain fence and Bridlewood</li> <li>Security (roof)</li> <li>Front Gate</li> </ul>	<b>June 6, All Day</b> <ul style="list-style-type: none"> <li>Benches/Bales</li> <li>Stage platforms</li> <li>Picnic tables</li> <li>Wishing Well</li> <li>Hay bales (12) for Jousters</li> </ul>	<b>June 7, All Day</b> <ul style="list-style-type: none"> <li>Vendor Check In</li> <li>Green Room</li> <li>Place Tent Tops</li> <li>Green Room</li> <li>Stage Backdrops</li> <li>Myth garden</li> <li>Dancing Green sign</li> <li>Maze</li> <li>Mask 3 Celts</li> <li>Perimeter panels</li> <li>Trash palettes and boxes</li> <li>Whiskey Barrel Delivery</li> </ul>	<b>June 8, All Day</b> <ul style="list-style-type: none"> <li>Front Gate Fence</li> <li>Lacey's Delivery</li> <li>Tent Assembly (Phryne +crew)</li> <li>Mask front portable toilets</li> <li>Expo Bldg Setup</li> <li>Stage signs</li> <li>Dragons (Reilly)</li> <li>Labyrinth</li> <li>Maze</li> <li>Street Signs</li> <li>Tables and chairs</li> <li>Expo flags</li> </ul>	<b>June 9</b>  <b>Faire Day!</b>
<b>June 10</b>  <b>Faire Day!</b>	<b>June 11, All Day</b> Tear Down	<b>June 12, All Day</b> Tear Down return bales and benches				